

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B--"Formation of four lane approach road and construction of Bridge proper ROB from Hyderabad - Bangalore NH-7 road to the International Airport at Shamshabad in R.R.District - Payment of relevant period of SSRs for the extended period without price escalation along with eligible OH & CP without Tender Premium as per quarterly reviews and to allow price adjustment during the agreement period duly adopting eligible OH & CP to Sri P.Bhaskar Reddy, Special Class Contractor -Orders - Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No.731

Dated::22-06-2009

Read the following::

- Ref:: 01.GO.Rt.No.1055, R & B (Ports)Department, Dt.18.09.2003.
02.Representation from Sri P.Bhaskar Reddy, Spl. Class Contractor
(Civil)addressed to Hon'ble Min. (R&B), along with endorsement
No.737/M(R&B), Dt.11.11.2008.
03.Letter from ENC (R&B), State Roads., Hyderabad.
No.37063/DEE8/AEE1/2003, Dt.28.02.2009.

-:o0o:-

ORDER::

In the reference 1st read above, Government have accorded Administrative Sanction for an amount of Rs.23.50 crores for the work "formation of four lane approach road and construction of Bridge proper ROB from Hyderabad - Bangalore NH-7 road to the International Airport at Shamshabad in R.R.District ".

2). In the representation 2nd read above, Sri. P.Bhaskar Reddy, Special Contractor (Civil) inter alia submitted that the subject work was awarded to him @ 3.06% less on ECV, with a stipulated period of completion of 15 months. The work was not be completed with in the stipulated period, due to various reasons, such as shifting of utilities, approval of GAD, stage drawings and executing in box culverts, as such, requested the Government for payment of prevailing SSR rates duly adding 25% + 10% OH and CP, in respect of the above work, along with payment of bonus for achieving the milestone of earthwork embankment.

3) The ENC(R&B), State Roads, in the reference 3rd read above, inter alia has informed that final bill in respect of the work was paid duly adopting price adjustment. Further the work was delayed due to the reasons mentioned supra due to which the agency has sustained heavy loses and requested the Government to take a decision on the contractor's request to pay applicable SSR rates as per quarterly reviews duly incorporating all relevant inclusions in DATA in that years along with OH and Contractors profit as applicable.

4) After careful examination of the matter, Government hereby permit the ENC (R&B), State Roads., for payment of relevant period of SSR's for the extended period without price escalation along with eligible OH & CP without Tender Premium as per quarterly reviews and to allow price adjustment during the agreement period duly adopting eligible OH & CP, for the subject work.

5) The ENC (R&B), State Roads, Hyderabad shall take further necessary action accordingly.

6) This order issues with the concurrence of Finance (Expr.PW) Department vide their UO.No.008060-A/379/A2/Expr.PW/09, Dt.06.04.2009

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

T.CHATTERJEE,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The ENC (R&B), State Roads., Hyderabad
The Finance (Expr.PW) Dept.
The PS to Prl.Secy, TR & B Dept.,
SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER.